
\ (ffFTll VB/l-70 Superfund Site
Is559 Phase III Rapid iv, SA
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers* Rapjcl peSp0nse/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,210,038.70

Site Funds Available: I $ 1 ,288,835.09 I
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 21% $ 1,307,772.95
Direct Costs: 79% $ 4,902,265.75

$ 6,210,038.70
This week:
Indirect Costs: 31% $ 14,596.32
Direct Costs: 69% $ 32,630.16

$ 47,226.48

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,813.89
Direct Costs: $ 4,940.52

$ 6,754.41
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 6/17/2006 I
Target Compieiion, Field Ops 16 uec 05 (357 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out

Direct Costs: USEPA Soli
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Seaso

Original Budget Current Budget This Week

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 206.79
$ 11,136.01
$ 3,253.52

$
$

#78

Costs Thru:

12/9/2005

SOMS Oocumer

•BUB
2047036

Cost to Date

$ 431.80
$ 139,837.15
$ 797,387.73
$ 365,679.12
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 1,204.96
$
$ 1,570.04
$ 647.35
$ 25,380.39
$ 1,429.40

$ 18,832.24
$ 23,283.27
$ 164,823.41
$ 124,821.70
$ 4,070,818.37
$ 138,160.03

$ $ 81,082.43 $ 140.98 $ 65,656.85

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$
$
$

$ 27,421.51
$ 7,957.28
$ 142,842.75
$ 90,178.90

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 1,403.81
$ 853.23

$ 13,052.89
$ 14,417.64

$
$
$ 47,226.48

$ (1.09)
$ 477,678.61
$ 6,687,717.31



US Army Corps
of Engineers*

Thru 12/2/2005

Date
12/3/2005
12/4/2005
12/5/2005
12/6/2005
12/7/2005
12/8/2005
12/9/2005

This Week
To Date

$ 3,348,630.!

Labor
$ 5,623.2
$
$ 6,301.0
$ 3,483.6
$ 2,882.1
$ 6,151.3
$ 5,426.3
$ 29,867.7
$ 3,376,498.

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order $0001

Rapid Response/Project Resources Inc.

52 $ 362,527.43

Per Diem
6 $ 430.34

$ 483.99
6 $ 483.99
0 $ 483.99
6 $ 483.99
0 $ 483.99
7 $ 403.23
5 $ 3,253.52
27 $ 365,780.95

$ 790,084.17

Equipment
$ 1,522.92
$
$ 1,522.92
$ 1,542.48
$ 1
$ 1
$ 1
$ 8

,518.18
,518.18
,316.70
,941.38

$ 799,025.55

Weekly Cost by Category

10% 0%

$ 978,696.58

Material
$ 462.39
$
$ 411.77
$ 1,404.71
$ 1,850.82
$ 433.65
$ 80.85
$ 4,644.19
$ 983,340.77

D Labor

• Per Diem
D Equipment

O Material
• Subcontracts
DAnalytlcal

11

6°

(

% o%

D
lost to Date by Category

54%

O Labor
• Per Diem

D Equipment

D Material

• Subcontracts
D Analytical

$25(
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$151
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$5(

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#78

Costs Thru:

Award Date 10-Jun-04 12/9/2005
Start Date 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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$ 663,505.92 $ 19,367.16

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 663,552.48

Analytical
$
$
$
$ 473.04
$
$
$
$ 473.04
$ 19,840.20

$ 477,678.61

Fee
$

$
$
$
$
$

$
$
$ 477,678.61

Daily Total
$ 8,046.67
$ 483.99
$ 8,727.50
$ 7,395.58
$ 6,742.91
$ 8,594.88
$ 7,234.91
$ 47,226.44
$ 6,687,716.83

I $ 6,640,490.39

Total Phase II
$ 6,648,537.06
$ 6,649,021.05
$ 6,657,748.55
$ 6,665,144.13
$ 6,671,887.04
$ 6,680,481.92
$ 6,687,716.83

VB/l-70 Superfund Site
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—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



(FSFi) VB/l-70 Superfund Site
(̂ •••JJ Phase III Rapid iv, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Off Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: ;-'
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (347 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

347

#78

Costs Thru:

12/9/2005
Completed This week

This Week
Total Cost Cost/Property

2

Total Cost to Date (593 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 128,267.80
$ 704,785.51
S 341,286.42
$ 3,851.99
S
$ 1,178,623.51

$
$ 1.24
$ 369.65
$ 2,031.08
$ 983.53
$ 11.10
$
$ 3,396.61

$
$
$ 103.40
$ 5,568.01
$ 1,626.76
$
!i
$ 7,298.16

$
$
$ 51.70
$ 2,784.00
$ 813.38
$

$
$ 3,649.08

$ 6,119.68
$ 13,746.10
$ 253,287.42
$ 1,294,787.86
$ 687,436.34
$ 14,482.02
$
$ 2,269,859.41

$ 10.32
$ 23.18
$ 427.13
$ 2,183.45
$ 1,159.25
$ 24.42
$
$ 3.827.76

$ 18,832.24
$ 164,823.41
$ 845,061.57
$ 558,392.09
$ 26,372.20
$ 1,658,482.07
$ 522,073.72
$ 58,028.24
$ 226,946.44
$ 127,159.51
$ 23,283.27
$ 124,821.70
$
$ 44,662.86
$ 135,561.89
$ 3,639.67
$ 4,538,140.88

$ 54.27
$ 475.00
$ 2,435.34
$ 1,609.20
$ 76.00
$ 4,779.49
$ 1,504.54
$ 167.23
$ 654.02
$ 366.45
$ 67.10
$ 359.72
$
$ 128.71
$ 390.67
$ 10.49
$ 13,078.22

$ 1,204.96
$ 1,570.04
$ 9,157.46
$ 7,633.14
$

$ 6,174.64
$ 865.08
$ 238.71
$ 1,055.70
$
$
$ 647.35
$
$ 255.66
$ 1,429.40
$

$ 30,232.14

$ 602.48
$ 785.02
$ 4,578.73
$ 3,816.57
$
$ 3,087.32
$ 432.54
$ 119.36
$ 527.85
$

$
$ 323.68
$
$ 127.83
$ 714.70
$
$ 15,116.07

$ 87,896.62
$ 365,803.20
$ 1,443.049.65
$ 923,267.06
$ 50,474.27
$ 2,691,696.42
$ 903,994.42
$ 99,259.18
$ 396,142.76
$ 127,159.51
$ 32,142.82
$ 225,776.46
$
$ 186,932.78
$ 216,841.22
$ 7,190.47
$ 7,757,626.84

$ 148.22
$ 616.87
$ 2,433.47
$ 1,556.94
$ 85.12
$ 4,539.12
$ 1,524.44
$ 167.38
$ 668.03
$ 214.43
$ 54.20
$ 380.74
$
$ 315.23
$ 365.67
$ 12.13
$ 13,082.00

$ 5,716,764.39 $ 16,474.83 $ 37,530.30 $ 18,765.15 $ 10,027,486.25 $ 16,909.76
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55
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$ 8,137,666.87 $ 17,508.98 $ 37,530.30 $ 18,765.15 $ 10,714,799.90 $ 17,962.31

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



is==Bi VB/l-70 Superfund Site
ll̂ jMjj Phase III Rapid IV, 8A
"̂""̂ "̂ ^ Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers« Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13

L$ 333,380.35
$ 420,902.48

$ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

Lead/Arsenic Soil Sites
4752 High St
4767 High St

SF/Site
5,134
4,234

Total SF This week 9,368

Total SF Task Order #1 1 ,344,516
Total SF 2005 539,191
Total SF All Contracts (3) 2,205,312

To Date
10
48

Weekly Budget Summary

Contract* W9128F-04-D-0029

#78

Costs Thru:

Award Date 10-Jun-04 12/9/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 4 of 5

Soil Removal Sites Completed (Overall)

*

*

misfflUBm
2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50

Cross-Over
0

80
0
80

3,948

$ 16,429.07

$ 4.16

Task Order #(
0

213
134
347

3,87

$ 1 6,474. J

$ 4.2

)1 Total To Date
133
326
134
593

5 3,719

13 $ 16,909.76 |

5 $ 4.55
* Excludes Fee

VB/l-70 Avg Cost/Site
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HAvg Cost/Site
(Fee Excluded)

-6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Snow and extreme low temps significantly slow progress.
2) Completed 2005 Field ops. All field activities now shut down.
3) SCT activities scheduled to continue thru the shutdown period.
4) Site shutdown/secure for winter ops underway with small skeleton crew. Final Demob

Sched for Thursday 14 Dec 05.



ia==| VB/l-70 Super-fund Site

lE^̂ Jj Phase III Rapid IV, 8A
^"~—— ̂  Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: AS ARC O 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 139,837.15
$ 797,387.73
$ 365,679.12
$ 4,437.15
$

$ 1,307,772.95

$ 2,127.44
$ (234.50)
$ 8,805.11
$ 6,336.64
$ 24,946.82
$ 24,218.97
$ 66,200.48

Weekly Budget Summary #78

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 12/9/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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Dly Bum Rate
4 Week Avg Duration Est to Compl

$
$ 140.64
$ 1,335.59
$ 337.66
$

$
$ 1,813.89

LS
6
6
6
6

LS
• • . ,-•;:•;

$
$ 843.82
$ 8,013.54
$ 2,025.97
$ 24,946.82
$ 24,218.97
$ 60,049.12

Variance

$ 2,127.44
$ (1,078.32)
$ 791.57
$ 4,310.67
$

$
$ 6,151.36

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 18,832.24
$ 23,283.27
$ 164,823.41
$ 124,821.70
$ 4,070,818.37
$ 138,160.03

$ (1,945.79)
$ 10,035.52
$ 7,302.94
$ (13,214.31)
$ 701,293.83
$ (10,614.30)

$ 43.03
$
$ 188.36
$ 94.98
$ 3,769.49
$ 182.71

LS
LS
6
6
6
6

$ 3,500.00
$ 7,500.00
$ 1,130.17
$ 569.88
$ 22,616.93
$ 1,096.25

$ (5,445.79)
$ 2,535.52
$ 6,172.77
$ (13,784.19)
$ 678,676.90
$ (11,710.55)

$ 81,082.43 $ 65,656.85 $ 15,425.58 $ 5.04 | 6 $ 30.21 $ 15,395.37

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 27,421.51
$ 7,957.28
$ 142,842.75
$ 90,178.90

$ 21,853.49
$ 13,042.72
$ 98,020.69
$ 262,268.40

$ 1.37
$
$ 299.17
$ 7.51

LS
6

LS
LS

$ 21,853.49
$
$ 39,000.00
$ 262,268.40

$
$ 13,042.72
$ 59,020.69

$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 13,052.89
$ 14,417.64
$ 4,902,266.84
$ 477,678.61
$ 6,687,718.40

$ 16,038.08
$ 103,1 26.67 J
$1,222,633.52
$ (0.00)
$1,288,834.00

$ 222.34
$ 126.53
$ 4,940.52

*£- ,"3-*fi 3*, 1> 3s
$ 6,754.41

LS
LS

i. . j; „ ,
? ";"->S2*1

'%,'! •
" , % , £ >

$ 16,038.08
$ 103,126.67
$ 478,730.08
$ (0.001
$ 538,779.20

$
$
$ 743,903.44
$
$ 750,054.80



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 12/9/2005

Task-De»c

003 Mob/Crow Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T4D

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

029 ASARCO 100 ProperBe

031 Site Coordination In

032 Initial Sampling Fie

•

Extended

$ 206.79

$ 11.135.99

$ 3.253.52

$ 1,204.96

$ 1.570.04

$ 9.157.46

$ 7,633.14

$ 6,174.65

$ 865.07

$ 238.71

$ 1,055.69

$ 647.35

$ 255.67

$ 1,429.40

$ 140.98

$ 1,403.82

$ 853.23

Labor

$ 206.79

$ 7,277.85

$ 1,204.96

$ 1,200.76

$ 6.963.41

$ 5,467.71

$ 4,423.29

$ 550.64

$ 647.35

$ 140.98

$ 1,403.82

$ 380.19

Per Diem

$ 3,253.52

Equipment

$ 1,542.46

$ 278.11

$ 2,194.05

$ 2,165.43

$ 1,695.39

$ 591.30

$ 218.98

$ 255.67

Material*

$ 2,269.10

$ 91.17

$ 55.98

$ 273.77

$ 238.71

$ 286.07

$ 1,429.40

Subcontracts

$ 46.58

Analytical

$ 473.04

Other Fee

Totals $ 47,226.48 $ 29,867.75 $ 3,253.52 $ 8,941.39 $ 4,644.20 $ 46.58 $ 473.04 $



Project Costs JTD By Type

VB - 1/70 Phase III

Friday, December 09, 2005

Task-Desc
001 Const Worit Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uoMaint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden S Flowers

017 Rock and Mulch

018 Post Const Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Properte

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

100 Fee

Extended
S 431.80

S 139,837.13

S 797,387.71

$ 385,878.81

$ 4,437.15

$ 18,83X24

S 164,823.29

$ 845,061.53

$ 558,392.34

$ 26,372.09

S 1,658,482.16

$ 521,866.67

$ 58,028.20

$ 227,153.38

$ 23,283.26

S 124,821.60

S 44,662.75

S 138,159.98

S 3,639.67

S 142,842.75

S 90,178.71

$ 127,159.47

$ 7.957.24

S 65,656.82

$ 27.421.48

S 13,05295

$ 14,417.50

S 477,678.81

Labor

$ 431.80

$ 78,161.19

$ 570,524.07

4,437.15

15,933.33

143,140.70

655,692.33

402.934.95

-

$ 1.007,243.87

% 124.950.79

$ 66,236.72

$ 12,065.26

$ 122,210.91

S 0.00

S 3,418.09

$ 0.00

$ 71,538.39

J 2,861.83

I 7,799.56

$ 65,109.07

S

$ 13.046.38

$ 10,761.84

Per Mem

S 101.84

$ 365,678.81

$

Equipment

$ 139,458.96

$ 16.940.12

$ 179.140.04

S 148.715.69

I 215,998.17

$ 37,265.46

S 31,732.17

t 17,967.75

J 37.92

S 57.49

S 8,181.88

$ (0.00)

S 1,529.62

Materials

S 61,675.95

$ 84,191.10

$ 2,898.91

$ 2,742.47

S 10.229.21

S 2,792.93

$ 1,767.94

S 435,240.12

$ 31.313.76

$ 58,028.20

$ 129,001.90

S 8,609.71

$ 2,610.69

$ 788.40

$ 138,092.04

S 164.10

S 10,248.23

$ 2,168.81

$

$ 547.75

S 147.77

$ 6.57

J 76.21

Subcontracts

S 3,111.75

$ 3,948.57

t 7,248.35

S 326.336.66

$ 116.03

$ 2,608.29

S 25.906.61

S 30.00

S 142.842.75

S 122,130.84

S 27,273.71

Analytical

$ 17.355.79

J 66.57

$

$ 210.24

$ 157.68

$ 2.049.84

Other Fee

J 477.678.61

6,687,717.34 S 3.378,498.23 $ 365,780.64 $ 799,025.43 983,340.75 $ 663,553.55 $ 19.840.12 $ $ 477.678.61



12/1/2005
11138 AM

project Variance Report

VB-1/70 Phase m

Friday, December 09, 2005

001
003
004
005
006
007
00ft
009
010
011
011
013
014
01S
016
017
018
019
020
021
021
023
024
0:5
026
027
028
029
030
100
031
032

D**«lir*Un

Construction Work Plans
Moplllzatlon/Crew Rotation
SIM Administration and lndlr«ct»
Lodalng & P*r DMrn
Horn* CMC* Support
Final Report
Proltct Clou-Out
Sit* Stt-up/Malrmnanc*
Slt< Coordination
Removal Impacted
T&D ot Impacted Soil*
Sampling & Analysis
Restoration
Sod » Seed
Garden t Flower Bed
Rock. Mulch. & Mhw
Pott Construction Maintenance
Site Coordination Follow-up
SIM Teardown a Immobilization
Comunltv Air Monltorina
Fuel. Oil. Mlsc Field Supplies
Asarco Support
TSO to Landfill
lead Bas* Paint Assasment
LBP Abatement
Sprinkler Svttem
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Sit* Coordination Initial Sampling
Initial Sampling Field Work

OTY

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
8.400.00

24.800.00
534.750.00

155.00
155.00
155.00

534.750.00
155.00

1.00

4.00
96.00

1.00
2,800.00

450.00
100.00

1.00
100.00

1.00

1.00
1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
US
LS
LS

Oriibaad

$ 5.859.72
$ 56.926.90
$ 217.389.74
$ 181.719.63
$ 16.647.43
$ 6.428.74
$ 7.715.00
$ 7.124.26
$ 59.901.73
J 288,069.22
$ 219.756.20
$ 10.320.38
$ 473.768.10
t 187.376.40
$ 11.710.80
$ 62,562.70
$ 101.750.90
$ 69.901.70
S 9.152.30
t 3.339.70
$ 64.946.60
$ 1.261.00
$ 306.930.60
$ 143.122.20
$ 352,447.30
$
$ 1.00

t 1.00
$ 1.00
$ 183.020.00

SO.OO
I

t 2.559.24
$ 139.602.25
* 806.192.84
$ 372.015.76
t 29.383.97
f 9.825.34
$ 14.393.63
i 16.886.45
$ 17Z 126.35
$ 1.064.876.00
$ 520.539.16
$ 30.667.88
t 1.874.415.30
$ 704.704.23
* 61.753.16
S 239.357.31
$ 33.318.79
t 111.607.39
$ 9.152.30
$ 45.811.72
* 127.545.73
$ 8.960.01
S 1.00
$ 261.863.44
$ 352.447.30
t 211.875.11
t 81.082.43
* 1.00
$ 27.375.00
$ 466.942.91

$1.00
$ 1.00

C**4 T*> Da**>

S 431.80
S 139.837.13
$ 797.387.71
t 365.678.8t
S 4.437.15
$
$
t 18.632.24
$ 164.823.29
$ 845.061.58
$ 556.392.34
$ 26.372.09
$ 1.658.482.16
t 521.866.67
$ 58.028.20
$ 227.163.38
* 23.283.26
t 124.821.60
$
t 44.662.75
t 138.159.96
$ 3.639.67
{
$ 142,842.75
$ 90.178.71
$ 127.159.47
$ 7.957.24
$ 65.656.82
$ 27.421.48
$ 477.678.61

$13.052.95
$ 14.417.50

% C*Baf)l€**>

16.9*
100.0*
98.9%
98.3%
15.1%
0.0%

0.0%
100.0%
95.8%
79.4%
100.0%
86.0%
88.5%
74.1%
94.0%
94.9%
69.9%
100.0%
0.0%
97.5%
100.0%

40.6%
0.0%

54.5%
25.6%
60.0%

9.8%

100.0%
100.0%
100.0%
100.0%
100.0%

Onroirt UaM
M«*>

S 2.555.04
$ 27.S67.43
$ 201.564.13
t 93.000.71
* 7.346.27
$ 9.825.34
$ 14.393.63
$ 1.177.02
S 1.110.00
$ 1.99

I 66.48
$ 1.24
$ 3.50
$ 4.543.70
$ 398.27
$ 1.544.26
$ 0.06
S 805.30
$ 9.152.30
$ 11.451.99
$ 1.439.17
$ 8.964.71
$
$ 582.44
$ 3.522.61
$ 211.932.45
$ 811.96
$ 65.656.82
$ 27.421.48
$ 477.678.61

$13.052.95
$ 14.417.50

nttaut*)*] C«a*

To e*>as)i>M*>

$ 2.123.24
$
$ 8.868.82
$ 6.324.05
$ 24.947.93
$ 9.825.34
$ 14.393.63
$
$ 7.226.10
$ 219.215.42
$
$ 4.305.28
$ 219.236.88
$ 182,406.84
$ 3,703.91
$ 12.207.38
$ 9.657.59
$
J 9,152.30
$ 1.145.20
$
$ 5.325.04
$
$ 119.254.59
$ 262.062.18
$ 84.772.98
$ 73,238.79
j
$
$

$0.00
$

T*tail e««t At
C«Ml**le>ei

$ 2.959.04
$ 139.837.13
$ 806.256.54
$ 372.002.86
$ 29.385.08
$ 9.825.34
$ 14.393.63
$ 18,632.24
$ 172.049.39
$ 1.064.277.00
$ 556,392.34
$ 30.677.37
$ 1.873.718.04
$ 704,273.51
$ 61,732.11
$ 239.360.75
$ 32.940.84
$ 124.821.60
$ 9.152.30
* 45,807.95
$ 138.159.96
$ 8.964.71
$
* 262.097.34
$ 392.260.90
$ 211.932.45
$ 81.196.03
$ 65.656.82
$ 27.421.48
$ 477.678.61

$13.052.99
$ 14.417.50

Varlfww*
(IWtBtl» • «eM>

$ (4.20)
$ 234.88
$ 63.70
$ (12.90)
$ 1.11

$
$ 1.945.79
$ (76.96)
$ (599.01)
$ 37.853.18
$ 9.49
$ (696.27)
$ (430.73)
$ (21.07)
S 3.44
$ (377.95)
$ 13.214.21
$
$ (3.77)
$ 10,614.23
$ 4.70
$ (1.00)
$ 233.90
$ (186.40)
$ 57.34
S 113.60
$ 65,655.82
$ 46.48
$ 10.735.70

$13,051.95
$ 14.416.50

mat

•0.2%
0.2%
0.0%
0.0%
0.0%
0.0%
0.0%
11.5%
0.0%
-0.1%
7.3%
0.0%
0.0%
-0.1%
0.0%
0.0%
-1.1%
11.6%
0.0%

0.0%
8.3%
0.1%

-100.0%
0.1%
-0.1%
0.0%
0.1%

6565582.4%
0.2%
2.3%

1305194.7%
1441650.4%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 6,687,717.34 85.8% $ 1,212,389.36 $ 1,275,413.47 $ 7,963,130.81 $ 165,846.79 2.1%

lofl


